

HOLLOW GRAVES

2027 ROADMAP

Advanced Prototype → Production-Ready Demo

Q1 2027

01

SYSTEMS CONSOLIDATION




- Refine the core investigation → power restoration → escalation loop
- Iterate the Astral Ecosystem as a systemic horror pillar
- Redesign the Radar for richer supernatural detection
- Improve feedback, clarity, and gameplay readability

Q2 2027

02

ARRIVAL LEVEL PRODUCTION



- Build and polish the “Arrival” introduction level
- Quarantine sequence, restored power flow, and station hub access
- Transmission objective and tram-station progression
- Environmental storytelling and Reaper-cult traces

Q3 2027

03

TECH & CONTENT UPGRADE



- Refactor performance-sensitive systems into C++
- Optimize performance and harden enemy architecture
- Integrate boss ghost plus 2–3 basic ghost types
- Expand animation, combat feedback, and encounter quality

Q4 2027

04

VERTICAL SLICE POLISH



- Art, audio, VFX, and presentation polish
- Playtesting, balancing, and usability refinement
- Finalize a production-ready demo
- Prepare the project for publishing and production talks



WITH FUNDING



Accelerates team expansion and content production



Supports original art, animation, engineering, audio, VFX, and QA



Enables transition from solo development to dedicated production